

CS 4398/5394 Software Engineering Project

Spring 2026

1st Iteration Acceptance Testing


I. You are required to show the progress of your project this week and submit all your XP artifacts: tests and source code pushed in your group's "GIT" repository. You can also add relevant design documents (use case diagram or activity diagram or sequence diagram for each story card) in your group's "Trello board" if you have it in your previous submission. inside each story's comment section as attachment files.

II. We will check and run your acceptance tests as a customer together with all of your team members, manually or automatically which will be the primary task of each iteration. You need to provide the necessary data/scripts as well if the story card needs some automated tests.

III. By the end of this week's acceptance testing and demo of this iteration, only those successfully implemented Story Cards will be tested by the customer. Incomplete story cards will be planned for the next iteration, merged into new Story Cards or discarded.

IV. Once your team is done with acceptance tests of the selected story cards for this week, start the new planning game for next iteration: discuss with your instructor for new story cards for the next iteration. Then we will select and set the priority of Story Cards based on the Effort Estimation, Number of Tasks (as Checklist), assigned members done by you in your Trello Board. Finally label ("Green": Higher Priority Selected for the next iteration) and set a due date for those Story Cards. Pay attention that iterations are as mentioned in the timeline and you need to do the planning, accordingly, i.e. choose only those stories that your team could implement and finish them in this iteration (based on your estimated effort). You need to have successfully finished some story cards before that and have the first release candidate of your product.

N.B. By the end of this week, your Trello Board will have some new story cards, some cards moved from "Done" to "Passed in Iteration 1 Testing" like below and next week you have to do a demo and submit a **1st Release Report in Canvas (details will be provided in Canvas Assignment Module soon).**



Project Timeline:


<u>Day</u>	<u>Project Activity</u>
2/26/2026 and 3/3/2026	Planning Your Group Project
3/5/2026	Acceptance Testing for 1st Iteration
3/10/2026 and 3/12/2026	Acceptance Testing for 1st Release & 1st Demo
3/26/2026 and 3/31/2026	Acceptance Testing for 2nd Iteration
4/7/2026 and 4/9/2026	Acceptance Testing for 2nd Release & 2nd Demo
4/14/2026 and 4/16/2026	Acceptance Testing for 3rd Iteration
4/21/2026, 4/23/2026, 4/28/2026 and 4/30/2026	Acceptance Testing: Final Release & Final Demo for all Project Groups, Presentation of Projects

Project Evaluation Criteria:

- Quality of Total Selected Story Cards (each iteration).
- Successful Implementation of Story Cards (each iteration).
- **Individual** Git Activity (Weekly push, number of commits, etc.).
- **Individual** Trello Activity (Design Documentation upload, Weekly update, etc.).
- Weekly Manual/Automated Testing/ GUI based Implementation.
- Assessment of 1st, 2nd Release Demo.
- Evaluation of Final Project Submission.
- Evaluation of Final Demo.
- Successful Major Story Cards Quality.
- Overall System Implementation.
- Teamwork, Balanced Task Distribution among Teammates.
- Novelty/Originality of the project, Uniqueness/Creativity of the project.
- Complexity of the project/Amount of Work done/Group Size/Programming proficiency level of the team members.

It is recommended to **organize your group's Trello board** before the demo day according to the instructions provided. Here's two sample Trello Boards. After the demo on upcoming week, we will move your successful story cards from "Done/Finished" to "Passed Release 1 (Demo-1)" and don't forget to push your codes in your group's Git repo frequently.

Trello Board Sample 1:



Trello Board Sample 2:

